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ESTIMATE RUN 09/01/2009

ESTIMATE SUMMARY 11:56:39

CONTID: C16819         ESTIMATE NO: 0002 PROG 2005

PCN: 16819-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 40/287 BOYERO PERCENT TIME:

PROJECT NO: ES1 R100-157                  

US 40/287 BOYERO

NAME OF ROAD: 040H

PROJECT COUNTIES: LINCOLN

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 08/25/2009 DATE TIME STARTED 06/02/2009

6374 S. RACINE CIRCLE DATE LET 04/30/2009 DATE WORK BEGAN 07/13/2009

 DATE AWARDED 05/12/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/28/2009 DATE ACCEPTED

CENTENNIAL CO 80111     303/688-6611 DATE NOTICE TO PROCEED 06/02/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,098,086.63 PARTICIPATING $ $ 487,152.41

AWARD PROJECT AMT: 9,088,058.83 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
714,767.35

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,924.82

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

14.75

TIME ALLOW:

ORIG TIME ALLOW:

200 WORK DAYS

WORK DAYS200

6.52%

9,439,617.86

487,152.41

1,201,919.76

1,192,994.94

$

$

$

$

658,468.77

0.00

658,468.77

844,479.49

1,502,948.26

-14,064.31

0.00

1,488,883.95

0.00

AMOUNT DUE 1,488,883.95 1,192,994.94

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,192,994.94

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

29.5
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PCN: 16819-BID    ESTIMATE RUN 09/01/2009

PROJECT: ES1 R100-157                  ESTIMATE NO: 0002 11:56:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF TREE 5.000 0.000

EACH 0.000 0.00

275.00000 0.000 0.00

202-00010  
 

0010 *REMOVAL OF CONCRETE BOX CULVERT 1.000 0.500

EACH 0.500 9,175.00

18,350.00000 1.000 18,350.00

202-00020  
 

0015 *REMOVAL OF PIPE 52.000 52.000

LF  0.000 0.00

21.25000 52.000 1,105.00

202-00035  
 

0020 *REMOVAL OF DELINEATOR 174.000 0.000

EACH 49.000 249.90

5.10000 49.000 249.90

202-00090  
 

0025 REMOVAL OF ASPHALT MAT 400.000 51.000

SY  0.000 0.00

16.00000 51.000 816.00

202-00220  
 

0026 REMOVAL OF ASPHALT MAT (PLANING) ADDED BY CO#4 6,800.000 0.000

SY  2,204.000 14,127.64

6.41000 2,204.000 14,127.64

202-00240  
 

0030 *REMOVAL OF PAVEMENT MARKING 20,910.000 0.000

SF  0.000 0.00

0.82000 0.000 0.00

202-00250  
 

0035 *REMOVAL OF FENCE 91,463.000 0.000

LF  0.000 0.00

0.15000 0.000 0.00

202-01000  
 

0040 *REMOVAL OF GUARDRAIL TYPE 3 1,310.000 0.000

LF  0.000 0.00

2.69000 0.000 0.00

202-01130  
 

0045 *REMOVAL OF END ANCHORAGE 12.000 0.000

EACH 0.000 0.00

102.00000 0.000 0.00

202-01300  
 

0050 *REMOVAL OF CATTLE GUARD 1.000 0.000

EACH 0.000 0.00

867.00000 0.000 0.00

202-01400  
 



CONTID: C16819         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 16819-BID    ESTIMATE RUN 09/01/2009

PROJECT: ES1 R100-157                  ESTIMATE NO: 0002 11:56:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *SANDBLASTING 62,450.000 0.000

SF  0.000 0.00

0.31000 0.000 0.00

202-05150  
 

0060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 68,355.000 1,025.000

CY  0.000 0.00

4.94000 1,025.000 5,063.50

203-00060  
 

0065 MUCK EXCAVATION 0.000 0.000

CY  0.000 0.00

6.11000 0.000 0.00

203-00100  
 

0070 BLADING 200.000 0.000

HOUR 17.000 1,785.00

105.00000 17.000 1,785.00

203-01500  
 

0075 FRONT END LOADER (RUBBER TIRE) 75.000 0.000

HOUR 0.000 0.00

85.00000 0.000 0.00

203-01590  
 

0080 *POTHOLING 20.000 9.000

HOUR 0.000 0.00

200.00000 9.000 1,800.00

203-01597  
 

0085 *STRUCTURE BACKFILL (FLOW-FILL) 130.000 60.000

CY  70.000 16,712.50

238.75000 130.000 31,037.50

206-00065  
 

0090 *SHORING (AREA 1) 1.000 0.500

L S 0.500 11,375.00

22,750.00000 1.000 22,750.00

206-01781  
 

0091 SHORING (ADDED BY CO#3, MCR LINE 1) 1.000 0.000

L S 1.000 11,399.00

11,399.00000 1.000 11,399.00

206-01750  
 

0095 *EROSION LOG (12 INCH) 13,480.000 995.000

LF  678.000 2,454.36

3.62000 1,673.000 6,056.26

208-00002  
 

0100 *EROSION LOG (18 INCH) 10,860.000 1,969.000

LF  1,225.000 5,451.25

4.45000 3,194.000 14,213.30

208-00003  
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PCN: 16819-BID    ESTIMATE RUN 09/01/2009

PROJECT: ES1 R100-157                  ESTIMATE NO: 0002 11:56:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *GRAVEL BAG 250.000 0.000

LF  30.000 198.90

6.63000 30.000 198.90

208-00034  
 

0110 CONCRETE WASHOUT STRUCTURE 6.000 0.000

EACH 2.000 1,150.00

575.00000 2.000 1,150.00

208-00045  
 

0115 STABILIZED CONSTRUCTION ENTRANCE 4.000 1.000

EACH 1.000 1,950.00

1,950.00000 2.000 3,900.00

208-00070  
 

0120 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 50.000 0.000

HOUR 0.000 0.00

40.80000 0.000 0.00

208-00103  
 

0125 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 50.000 0.000

HOUR 0.000 0.00

71.40000 0.000 0.00

208-00105  
 

0130 EROSION CONTROL SUPERVISOR 1,200.000 0.000

HOUR 20.000 1,020.00

51.00000 20.000 1,020.00

208-00205  
 

0135 *RESET GROUND SIGN 24.000 0.000

EACH 4.000 612.00

153.00000 4.000 612.00

210-00810  
 

0140 *SEEDING (NATIVE) 73.000 0.000

ACRE 0.000 0.00

260.10000 0.000 0.00

212-00006  
 

0145 *SOIL CONDITIONING 73.000 0.000

ACRE 0.000 0.00

1,922.70000 0.000 0.00

212-00032  
 

0150 *MULCHING (WEED FREE HAY) 120.000 0.000

ACRE 0.740 200.02

270.30000 0.740 200.02

213-00002  
 

0155 *FLEXIBLE GROWTH MEDIUM 5.000 0.000

ACRE 0.000 0.00

2,896.80000 0.000 0.00

213-00009  
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PCN: 16819-BID    ESTIMATE RUN 09/01/2009

PROJECT: ES1 R100-157                  ESTIMATE NO: 0002 11:56:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *MULCH TACKIFIER 24,000.000 0.000

LB  0.000 0.00

1.49000 0.000 0.00

213-00061  
 

0165 *SOIL RETENTION BLANKET (BIODEGRADABLE STRAW/COCONUT) 16,900.000 0.000

SY  62.000 114.08

1.84000 62.000 114.08

216-00042  
 

0170 AGGREGATE BASE COURSE (SPECIAL) 1,012.000 17.000

CY  0.000 0.00

19.45000 17.000 330.65

304-09000  
 

0175 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 175.000 14.500

TON 41.890 5,597.34

133.62000 56.390 7,534.83

403-00720  
 

0180 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 1,772.000 0.000

TON 0.000 0.00

108.12000 0.000 0.00

403-34841  
 

0185 *EMULSIFIED ASPHALT (SLOW-SETTING) 244.000 0.000

GAL 0.000 0.00

8.16000 0.000 0.00

411-10255  
 

0190 *CONCRETE PAVEMENT (10-3/4 INCH) 212,084.000 0.000

SY  0.000 0.00

27.36000 0.000 0.00

412-01075  
 

0190 MATERIAL ALLOWANCE EPOXY DOWEL BARS 79,578.000

SY  0.000 0.00

1.63000 79,578.000 129,712.14

0190 MATERIAL ALLOWANCE EPOXY DOWEL BARS 0.000

SY  28,482.000 46,425.66

1.63000 28,482.000 46,425.66

0190 MATERIAL ALLOWANCE FINE CONCRETE AGGREGATE 0.000

SY  49,765.002 79,499.59

1.59750 49,765.002 79,499.59

0190 MATERIAL ALLOWANCE COARSE CONCRETE AGGREGATE 0.000

SY  75,562.000 385,063.95

5.09600 75,562.000 385,063.95
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PCN: 16819-BID    ESTIMATE RUN

PROJECT: ES1 R100-157                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 MATERIAL ALLOWANCE #6 EPOXY TIE BARS 0.000

SY  129,795.000 203,778.15

1.57000 129,795.000 203,778.15

0191 ADDED ITEM (WORK DAY)/ CO#2 (LANE RENTAL FEE) 0.000 0.000

WD  -5.000 -10,000.00

2,000.00000 -5.000 -10,000.00

900-00025  
 

0195 *CONCRETE CLASS D (BOX CULVERT) 375.000 0.000

CY  122.000 88,450.00

725.00000 122.000 88,450.00

601-03030  
 

0199 REINFORCING STEEL CO#5 MCR LINE 2 39,364.000 0.000

LB  12,239.000 11,015.10

0.90000 12,239.000 11,015.10

602-00000  
 

0200 *REINFORCING STEEL (EPOXY COATED) 1,600.000 0.000

LB  564.000 535.80

0.95000 564.000 535.80

602-00020  
 

0205 *6X7 FOOT CONCRETE BOX CULVERT (PRECAST) 56.000 32.000

LF  24.000 17,159.76

714.99000 56.000 40,039.44

603-70607  
 

0210 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 675.000 0.000

LF  0.000 0.00

13.36000 0.000 0.00

606-00301  
 

0215 *TRANSITION TYPE 3G 4.000 0.000

EACH 0.000 0.00

1,047.54000 0.000 0.00

606-01370  
 

0220 *END ANCHORAGE (FLARED) 4.000 0.000

EACH 0.000 0.00

1,443.30000 0.000 0.00

606-02005  
 

0225 *END POST 30.000 0.000

EACH 0.000 0.00

102.00000 0.000 0.00

607-00005  
 

0230 *CORNER AND LINE BRACE POST 122.000 0.000

EACH 0.000 0.00

122.40000 0.000 0.00

607-00010  
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PCN: 16819-BID    ESTIMATE RUN 09/01/2009

PROJECT: ES1 R100-157                  ESTIMATE NO: 0002 11:56:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0235 *FENCE BARBED WIRE WITH METAL POSTS 90,407.000 0.000

LF  0.000 0.00

1.17000 0.000 0.00

607-01000  
 

0240 *FENCE (PLASTIC) 2,230.000 433.000

LF  990.000 3,029.40

3.06000 1,423.000 4,354.38

607-11525  
 

0245 *FENCE (TEMPORARY) 500.000 0.000

LF  0.000 0.00

2.04000 0.000 0.00

607-11580  
 

0250 *20 FOOT GATE 1.000 0.000

EACH 0.000 0.00

357.00000 0.000 0.00

607-60120  
 

0255 *18 FOOT CATTLE GUARD 1.000 0.000

EACH 0.000 0.00

8,950.50000 0.000 0.00

611-00018  
 

0260 *DELINEATOR (TYPE I) 207.000 0.000

EACH 0.000 0.00

20.40000 0.000 0.00

612-00001  
 

0265 *DELINEATOR (TYPE II) 28.000 0.000

EACH 0.000 0.00

21.42000 0.000 0.00

612-00002  
 

0270 *DELINEATOR (TYPE III) 16.000 0.000

EACH 0.000 0.00

22.44000 0.000 0.00

612-00003  
 

0275 *FLASHING BEACON (SOLAR POWERED) 4.000 0.000

EACH 0.000 0.00

5,592.61000 0.000 0.00

614-80001  
 

0280 *18 INCH CULVERT PIPE 114.000 114.000

LF  0.000 0.00

55.50000 114.000 6,327.00

617-00018  
 

0285 *24 INCH CULVERT PIPE 48.000 48.000

LF  0.000 0.00

101.00000 48.000 4,848.00

617-00024  
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PCN: 16819-BID    ESTIMATE RUN 09/01/2009

PROJECT: ES1 R100-157                  ESTIMATE NO: 0002 11:56:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0290 *30 INCH CULVERT PIPE 40.000 26.000

LF  0.000 0.00

157.00000 26.000 4,082.00

617-00030  
 

0295 *42 INCH CULVERT PIPE 100.000 100.000

LF  0.000 0.00

130.01000 100.000 13,001.00

617-00042  
 

0300 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.282 8,629.20

30,600.00000 0.282 8,629.20

625-00000  
 

0305 *CONSTRUCTION SURVEYING (HOURLY) 20.000 0.000

HOUR 0.000 0.00

102.00000 0.000 0.00

625-00001  
 

0310 *MOBILIZATION 1.000 0.000

L S 0.250 189,658.41

758,633.63000 0.250 189,658.41

626-00000  
 

0315 *EPOXY PAVEMENT MARKING 614.000 0.000

GAL 0.000 0.00

54.06000 0.000 0.00

627-00005  
 

0320 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 250.000 0.000

GAL 118.000 3,971.88

33.66000 118.000 3,971.88

627-00012  
 

0325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 1,061.000 0.000

SF  0.000 0.00

8.36000 0.000 0.00

627-02010  
 

0330 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

80.000 0.000

SF  0.000 0.00

15.30000 0.000 0.00

627-30410  
 

0335 *FLAGGING 10,500.000 256.000

HOUR 710.500 16,668.33

23.46000 966.500 22,674.09

630-00000  
 

0340 *PILOT CAR OPERATION 3,200.000 0.000

HOUR 156.000 5,569.20

35.70000 156.000 5,569.20

630-00001  
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PCN: 16819-BID    ESTIMATE RUN 09/01/2009

PROJECT: ES1 R100-157                  ESTIMATE NO: 0002 11:56:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0345 *TRAFFIC CONTROL INSPECTION 60.000 4.000

DAY 6.000 673.20

112.20000 10.000 1,122.00

630-00007  
 

0350 *TRAFFIC CONTROL MANAGEMENT 230.000 6.000

DAY 25.000 12,750.00

510.00000 31.000 15,810.00

630-00012  
 

0355 *FLASHING BEACON (PORTABLE) 6.000 0.000

EACH 3.000 2,142.00

714.00000 3.000 2,142.00

630-80001  
 

0360 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 3.000 1.000

EACH 0.500 76.50

153.00000 1.500 229.50

630-80335  
 

0365 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 5.000

EACH 0.500 40.80

81.60000 5.500 448.80

630-80341  
 

0370 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 53.000 22.000

EACH 4.500 436.05

96.90000 26.500 2,567.85

630-80342  
 

0375 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000

EACH 0.000 0.00

112.20000 4.000 448.80

630-80343  
 

0380 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,162.000 581.000

SF  0.000 0.00

15.30000 581.000 8,889.30

630-80344  
 

0385 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

5,100.00000 1.000 5,100.00

630-80355  
 

0390 *DRUM CHANNELIZING DEVICE 693.000 39.000

EACH 307.500 7,841.25

25.50000 346.500 8,835.75

630-80360  
 

0395 *PORTABLE TRAFFIC SPEED MONITOR 2.000 0.000

EACH 1.000 4,590.00

4,590.00000 1.000 4,590.00

630-80367  
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PCN: 16819-BID    ESTIMATE RUN 09/01/2009

PROJECT: ES1 R100-157                  ESTIMATE NO: 0002 11:56:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0400 CONCRETE BARRIER (TEMPORARY) 1,596.000 798.000

LF  0.000 0.00

33.25000 798.000 26,533.50

630-80370  
 

0405 *TRAFFIC CONE 300.000 25.000

EACH 100.000 1,224.00

12.24000 125.000 1,530.00

630-80380  
 

0410 *CHANNELIZING DEVICE (FIXED) 300.000 0.000

EACH 132.500 7,433.25

56.10000 132.500 7,433.25

630-80391  
 

0415 RUMBLE STRIP (PORTABLE) 16.000 0.000

EACH 4.000 1,600.00

400.00000 4.000 1,600.00

630-80430  
 

0420 F/A ANTICIPATED CMO 127,492.700 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0425 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0430 F/A PARTNERING 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0435 F/A ASPHALT PAVEMENT INCENTIVE 5,848.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0440 F/A CONCRETE PAVEMENT INCENTIVE 296,918.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

0445 F/A FUEL COST ADJUSTMENT 100,000.000 132.650

F A 86.290 86.29

1.00000 218.940 218.94

700-70016  
 

0450 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
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PCN: 16819-BID    ESTIMATE RUN 09/01/2009

PROJECT: ES1 R100-157                  ESTIMATE NO: 0002 11:56:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0455 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0460 F/A ON-THE-JOB TRAINEE 1,700.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0465 F/A QUALITY INCENTIVE PAYMENT 323,281.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0470 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0475 F/A HIGH SPEED INTERNET CONNECTION 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0480 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $1,171,919.76 1,468,948.26CURRENT AMT 10,064,086.63 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0485 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 1.000 15,000.00

15,000.00000 1.000 15,000.00

620-00002  
 

0490 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 15,000.00

15,000.00000 1.000 15,000.00

620-00012  
 

0495 SANITARY FACILITY 4.000 4.000

EACH 0.000 0.00

1,000.00000 4.000 4,000.00

620-00020  
 

CAT 0400 $30,000.00 34,000.00CURRENT AMT 34,000.00 $$

PROJECT TOTAL 1,201,919.76 $ 1,502,948.26CURRENT AMT 10,098,086.63 $$


